
CIRS Project Timeline
CIRS Design Review - Preliminary and Final
Fore-Optics Fabrication
Opto-Mechanical Design
Fabricate and Install Mount
Opto-Mechanical Design
Purchase and Delivery of CIRS Cyrostat and Camera
Cyrostat/Camera Mounting
Test and Install Fore-Optics
Control Electronics and Software
Test and Install Fore-Optics
Integrate,Install and Test Dewar
Testing Overall Syste
Routine Operation